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Task Locality Hours this task .Hour§ Comments
this period
Active Tasks

PROJECT REPORTING 10

Developed monthly reports for the State WSB and .

Valley Piedmont Region. Region 10

Region The tasks assigned under this heading will

involve the participation of multiple parties
such as the psap, the LEC, the WSP's and

PLANNING 62.5 kimball staff. This is being performed with
telephone calls, emails, face to face
meetings and conference calls.

Resolve phase 2 ALI format Q&A for psap. Mapping

system test coordination with psap-TCS sample XY, Shenandoah 6.5

UNC,COF data.Assist psap with phase 2 test County ’

coordination.

Assist psap with phase 2 LOR. Request mapping

procurement status data from County GIS Page Count 10

department.Assist with funding Q&A and 9 y

procurement issues.

Assist psap with mapping system phase 2

performance test. Assist psap with phase 2 ALI Shenandoah 8.75

format issue with CPE vendor.Complete Intrado County ’

survey with psap.
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Work with psap and WSP and TPP to correct

sudden change in ALI data. Culpeper County 25
Working with TCS to begin phase 2 deployments in Warren County 15
Warren County.
Assist psap with correcting phase 2 ALI data errors.
Review mapping of phase 2 calls with invalid or no Stafford County 3.25
location info being received at psap.
Request ALI status update and readiness from psap. | Madison County 2
Assist psap with Nextel ESRD assignments. Assist
psap with Triton PCS survey form. Coordinate
X X ) Shenandoah
Verizon Wireless ALI address error corrections. Count 9
SPCS phase 1 test follow up and Intrado ALI ¥
timestamp resolution.
Confirm status with psap for CPE install, phase 2 Rappahanock
LOR issuance. Confirm status with Sprint for wireless pC?ount 6.75
9-1-1 trunk orders and ckt ID. y
Review updated TVW for SPCS-advise carrier and
. . . Shenandoah
psap of errors. Review psap ATB routing planning (2 7.5
. County
trunks only until phase 2)
WSB funding true up assistance with FY 2003/04 Page County 4.75

reconciliation. Coordinate phase 2 planning.

Page 2 of 5

7/12/2004



The tasks assigned under this heading will
involve the participation of multiple parties
such as the psap, the LEC, the WSP's and

LEC/WSP LIAISON Region 90.25 kimball staff. This is being performed with
telephone calls, emails, face to face
meetings and conference calls.

Preperatlon and on site at psap with phase 2 testing Greene County 8

with Alltel.

Coordinate and conduct SPCS continuity testing. Shenandoah

Facilitate SPCS drive testing for phase 1. Testing 6

County

postponed and rescheduled.

Coordinate and facilitate Nextel phase 2 preperation

and testing on site at psap. Provide test results and Greene County 9.5

psap acceptance.

Facilitate Ntelos phase 1 testing with psap. Provide Shenandoah 7

testing result notification to all parties. County

Assist psap with misrouted calls from Alltel sector

305-2. Alltel test results notification produced. Greene County 4.50

Facilitate SPCS phase 1 deployment testing-unable Shenandoah 10.75

to resolve Intrado time stamp error. County ’

Correct Verizon Wireless site #166 non msag valid Shenandoah 195

address. County ’

Coordinate and.facmtate Ntelos phase 2 preperation Greene County 575

and follow up with and address corrections.

Mapping system copference with MSAG mapping, Fluvanna County 6.00

Ntelos phase 2 testing follow up

Facilitate Triton PCS testing. Request digital psap Shenandoah 8.50

boundary coverage maps. Revise routing sheets. County ’

Staus review with psap, update ANI ALI reference

table. Review SALI phase 2 ALI format with psap. Shenandoah 8.00

Intrado- confirm acceptance by psap for ALI date County '

stamp with year missing.
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Coordinate Cingular phase 1 continuity testing,
advise carrier reference psap wireless ALI

Shenandoah

connectivity method. Verizon wireless site 168 County 7.00
addressing error follow up.
Provide T-Mobile and Triton psap data form
. ) Shenandoah
assistance to psap Coordinate phase 2 ALI format 6.00
. . County
testing with psap. .
Nextel phase 2 psap survey form review with psap. Shenandoah 200
Nextel site 167P missing ESRD corrected, County ’
TRAINING 7
While conducting testing and meeting in PSAP's
formal and informal training was provided to PSAP .
Region 7

personnel as to what the phase | and Il information
being displayed means and how it is to be processed.
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TOTAL HOURS

h

All FY 02 True-ups have been submitted Region
All FY 03/04 Submissions submitted Region
FY 03 True - ups Region
FY 05 Submissions Region
ADMIN HOURS Region

169.75
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